
ID Task Name Start Finish
1 NASA Research Announcements 11/01/94 01/01/05

12 PROJECT MILESTONES 11/10/98 01/13/15

50 Flight Definition 12/05/94 04/21/04

51 91/94 NRA PIs (DX, MISTE, SUE) 12/05/94 12/01/99

62 96 NRA (BEST, EXACT, SUMO) 03/16/98 05/26/03

69 99 NRA (TBD) 01/01/01 04/21/04

76 Mission & System Concept Design 02/01/98 03/15/99

81

82 First Flight (M1) Development 06/03/96 10/04/06

83 Probe Development (JPL/TBD) 10/15/97 06/15/01

93 Facility Development (Ball) 06/03/96 08/22/03

108 DYNAMX ISP 11/15/00 07/29/03

113 MISTE ISP 11/15/00 07/29/03

118 M1 Instruments 12/07/98 10/04/06

135 M1 I&T, Launch 09/15/03 04/20/05

150 Flight Ops & Return 04/20/05 11/28/05

154

155 Second Flight (M2) Development 02/10/00 04/11/08

156 Probe Transfer to Instrument 06/18/01 06/18/01

157 2nd Facility Development (Ball) 07/29/02 10/13/05

162 M2 Instruments (BEST/SUMO) 02/10/00 04/11/08

180 M2 I&T, Launch 11/07/05 02/28/07

193 Flight Ops & Return 02/28/07 10/11/07

197

198 M3 Development 10/01/96 01/26/10

199 Probe Transfer to Instrument 02/21/06 02/21/06

200 Facility Refurbishment 11/29/05 02/14/06

204 M3 Instruments (PIs/JPL) 10/01/96 01/26/10

221 M3 I&T, Launch 07/04/07 12/15/08

234 Flight Ops & Return 12/15/08 07/28/09
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JPL LOW TEMPERATURE MICROGRAVITY PHYSICS FACILITY
FY SCHEDULE/POP 2000 In Guide

Status as of: 7/6/00
Baseline: 7/6/00

1 Facility/22 mo launches
Single Flight Dewar with 2 Instr Inserts
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